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PROJECT (Name and address): CHANGE ORDER NUMBER: BP4 885-006
885-Fairground Renovations
1406 Teal Rd.
Lafayette, IN 47905

INITIATION DATE: 3/16/2021

TO CONTRACTOR (Name and address): PROJECT NUMBERS: 885 / 885

CONTRACT DATE: August 22, 2019Mulhaupt's, Inc.
209 N. 5th Street
Lafayette, IN  47901

CONTRACT FOR: 4G-Hollow Metal Frames Doors 
and Hardware; 4O-Electronic Safety and Security; 
4R-Fire Detection and Alarm

OWNER: 

CONSTRUCTION MANAGER: 

ARCHITECT: 

CONTRACTOR: 

FIELD: 

OTHER: 

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 885-156

  []  Add 4 ea. security cameras in the following locations:

      []  South east corner of West Pavilion N

      []  North west corner of West Pavilion M

      []  North east corner of West Pavilion S

      []  Under the Swine Barn/West Pavilion connector roof
           pointing back to the West Pavilion overhead door.

Total INCREASE for this Change Order:                                                              $4,373.00



Mike Roberts
Pen
Malars 3/23/21




